THE SCIENCE AND TECHNOLOGY OF UXO REMOVAL AND SITE REMEDIATION

RISK MANAGEMENT WORKGROUP REPORT


11 NOV 99

MAUI, HAWAI'I

Risk Management

- ✓ Planning Phases
 - During Actions
 - ✓ After Actions

Planning Phases



Planning Phases - Recommendations

- Consider Long-term Goals
- Build Partnerships
- ✓ Open lines of Communication
- ✓ Realization of end-user sovereign entity



- Worker, Environment and Community Protection
- Logistics
- Active Learning
- ✓ Partnering/Teaming

During Actions - Recommendations

- ✓ Lessons learned and Application
- ✓ Identify the Types of Risk
 - Budget, Cost, Schedule, Environment,
 Logistics, #'s of people (load)
- ✓ SOPs, HASP, Project Plan
 - Follow, adjust from lessons learned, keep dynamic
- Open Communications

During Actions - Recommendations

- ✓ Data Collection is Important
 - Measure of Merit, Standards, Data Quality
 Objectives process
- ✓ Identify other Important considerations
- ✓ Plan for Completion

Post Action

- Reuser Safety
- Sound Management
- Decision Making
- Partnering/Teaming

Post Action - Recommendations

- ✓ Risk Management Plan
- ✓ Integration of Long-term goals
- ✓ Keep it Dynamic
- ✓ Foster Innovation
- ✓ Address the "Q" words
- ✓ Risk Communications
- ✓ Partnerships

DO NOTS

- ✓ Do Not throw away common sense
- ✓ Do Not throw away resources
 - soil, plants, culture
- ✓ Do Not forget to continue to partner and communicate